COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 07/ 2019

ESTI MATE SUMVARY 13: 05: 54
CONTI D C22901 ESTI MATE NO. 0003 PROG SPEC YR: 2005
PCN: 22901- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 57.5 DAYS TI ME ALLOW 60 WORK DAYS
SH257 & 392: W NDSOR CURB RAMPS PERCENT TIME:  95.83 ORI G TI ME ALLOW 60 WORK DAYS
PRQJECT NO. C2571-013
SH257 & 392: W NDSOR CURB RAMPS
NAME OF ROAD:
PRQJECT COUNTI ES: VELD LARI MER
CONTRACTOR:
CAN DO CONCRETE CONSTRUCTI ON, | NC PAY PERI OD ENDI NG 09/ 28/ 2019 DATE TI ME STARTED 07/08/2019
2460 C STREET NW DATE LET 05/ 02/ 2019 DATE WORK BEGAN  07/08/2019
DATE AWARDED 05/ 13/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/05/2019 DATE ACCEPTED
GREELEY CO 80631 (970) 352- 8021 DATE NOTI CE TO PROCEED 07/08/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 491, 649. 48 PARTI Cl PATI NG $ 1, 000. 00 $ 0. 00
AWARD PROJECT AMT:  $ 572, 176. 50 NON- PARTI Cl PATI NG 457, 291. 08 73,112.12
PERCENT COMPLETE: 93. 229% TOTAL EARNI NGS 458, 291. 08 73,112.12
FUNDS AVAI LABLE: $ 33,358.40 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 458, 291. 08 73,112. 12
TOTAL CLAI MS: $ 0.00 RETAI NAGE -8,582.65 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 449, 708. 43 73, 112. 12
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 449, 708. 43 73,112.12
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 73,112. 12

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22901 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22901-BI D ESTI MATE RUN 10/ 07/ 2019
PRQJECT: C2571-013 ESTI MATE NO 0003 13: 05: 54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00190 Renoval of Concrete Median Cover Material 12. 000 10. 000
SY 2.000 60. 00
30. 00000 12. 000 360. 00
0010 202-00200 Renoval of Sidewal k 274.000 233. 000
SY 41. 000 1,025.00
25. 00000 274.000 6, 850. 00
0015 202-00203 Renoval of Curb and Cutter 373.000 325. 000
LF 48. 000 576. 00
12. 00000 373. 000 4,476. 00
0020 202-00206 Renoval of Concrete Curb Ranp 789. 000 668. 000
5% 121. 000 2,420.00
20. 00000 789. 000 15, 780. 00
0025 202-00210 Renoval of Concrete Pavenent 19. 000 19. 000
Sy 0. 000 0.00
30. 00000 19. 000 570. 00
0030 202-00220 Renoval of Asphalt Mat 32. 000 0. 000
5% 32. 000 640. 00
20. 00000 32. 000 640. 00
0035 202-00250 *Renoval of Pavenent Marking 905. 000 1, 358. 000
SF -453. 000 -1,359.00
3. 00000 905. 000 2,715.00
0040 203-00050 Unsuitabl e Materi al 57. 000 47.000
cY 10. 000 750. 00
75. 00000 57. 000 4,275. 00
0045 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0.00
0050 208-00090 *Erosion Control (Curb Ranp) 60. 000 49. 000
EACH 11. 000 3, 300. 00
300. 00000 60. 000 18, 000. 00
0055 210-00810 Reset Ground Sign 1. 000 0. 000
EACH 1. 000 200. 00

200. 00000 1. 000 200. 00



CONTI D: C22901 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22901-BI D ESTI MATE RUN 10/ 07/ 2019
PRQJECT: C2571-013 ESTI MATE NO 0003 13: 05: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 210-00827 Reset Pull Box 2. 000 2.000
EACH 0. 000 0.00
350. 00000 2.000 700. 00
0065 210-00860 *Reset Pedestrian Push Button 5. 000 0. 000
EACH 0. 000 0. 00
1, 430. 00000 0. 000 0.00
0070 210-02804 Ginding: Sidewal k and/or Curb Ranp Repair 87. 000 0. 000
LF 87.000 3, 480. 00
40. 00000 87.000 3, 480. 00
0075 210- 02806 Ginding: Slope Correction 12. 000 0. 000
SF 12. 000 120. 00
10. 00000 12. 000 120. 00
0080 304-06007 Aggregat e Base Course (Cl ass 6) 22.000 15. 000
cy 7.000 420. 00
60. 00000 22.000 1, 320. 00
0085 403-00720 Hot M x Asphalt (Patching) (Asphalt) 3.110 0. 000
TON 3.110 933. 00
300. 00000 3.110 933. 00
0090 412-00600  Concrete Pavenent (6 Inch) 13. 000 13. 000
SY 0. 000 0.00
80. 00000 13. 000 1, 040. 00
0095 608-00006 Concrete Sidewal k (6 Inch) 46. 000 46. 000
5% 0. 000 0. 00
70. 00000 46. 000 3,220.00
0100 608-00010 Concrete Curb Ranp 1, 211. 000 1, 016. 000
Sy 195. 000 35, 100. 00
180. 00000 1,211. 000 217, 980. 00
0105 608-00015 Det ect abl e War ni ngs 0. 000 0. 000
SF 0. 000 0. 00
150. 00000 0. 000 0. 00
0110 609-21010 Curb and Gutter Type 2 (Section |-B) 32. 000 32. 000
LF 0. 000 0.00

45. 00000 32.000 1, 440. 00



CONTI D: C22901 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22901-BI D ESTI MATE RUN 10/ 07/ 2019
PRQJECT: C2571-013 ESTI MATE NO 0003 13: 05: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 609-21020 Curb and Gutter Type 2 (Section |I-B) 127. 000 115. 000
LF 12. 000 480. 00
40. 00000 127. 000 5, 080. 00
0120 610-00030 Medi an Cover Material (Concrete) 87. 000 87.000
SF 0. 000 0. 00
15. 00000 87.000 1, 305. 00
0122 613-00206 *2 In El ec Cond (Bored) 62. 000 62. 000
LF 0. 000 0. 00
58. 65000 62. 000 3, 636. 30
0125 613-07001 *Type One Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
805. 00000 0. 000 0.00
0130 613-07002  *Type Two Pul | Box 0. 000 0. 000
EACH 0. 000 0. 00
1, 104. 00000 0. 000 0. 00
0135 613-07003 *Type Three Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
1, 415. 00000 0. 000 0.00
0140 613-07004 *Type Four Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
1, 584. 00000 0. 000 0. 00
0145 613-07005 *Type Five Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
1, 993. 00000 0. 000 0.00
0150 625-00001  *Construction Surveying (Hourly) 18. 000 0. 000
HOUR 18. 000 3,330.00
185. 00000 18. 000 3, 330. 00
0155 626- 00000 *Mbbi | i zat i on 1. 000 0. 663
LS 0. 000 0. 00
75, 000. 00000 0.663 49, 725. 00
0160 626-01104  *Public Information Services (Tier V) 1. 000 0.670
LS 0. 330 1, 650. 00

5, 000. 00000 1. 000 5, 000. 00
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PCN: 22901-BI D ESTI MATE RUN 10/ 07/ 2019
PRQJECT: C2571-013 ESTI MATE NO 0003 13: 05: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 056. 000 1, 524. 000
Li ne
) SF - 468. 000 -5, 850. 00
12. 50000 1, 056. 000 13, 200. 00
0170 630-00000 *Fl aggi ng 655. 500 503. 500
HOUR 152. 000 6, 916. 00
45. 50000 655. 500 29, 825. 25
0175 630-00007 *Traffic Control Inspection 33. 000 21. 000
DAY 12. 000 4,932.00
411. 00000 33. 000 13, 563. 00
0180 630-00012 *Traffic Control Managenent 55. 000 41.000
DAY 14. 000 9, 800. 00
700. 00000 55. 000 38, 500. 00
0185 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0.00
110. 00000 0. 000 0. 00
0190 630-80340  *Pedestrian Barricade (ADA) 0. 000 0. 000
LF 0. 000 0. 00
10. 30000 0. 000 0.00
0195 630-80341 *Construction Traffic Sign (Panel Size A) 29. 000 14. 500
EACH 11. 600 139. 20
12. 00000 26.100 313. 20
0200 630-80342 *Construction Traffic Sign (Panel Size B) 16. 000 8. 000
EACH 6. 400 80. 00
12. 50000 14. 400 180. 00
0205 630-80355 *Portabl e Message Sign Panel 4.000 2.000
EACH 1. 600 840. 00
525. 00000 3. 600 1, 890. 00
0210 630-80357  *Advance \Warning Flashing or Sequencing Arrow Panel (B 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
115. 00000 0. 000 0.00
0215 630-80360  *Drum Channel i zi ng Device 16. 000 8. 000
EACH 6. 400 652. 80

102. 00000 14. 400 1, 468. 80
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PCN: 22901-BI D ESTI MATE RUN 10/ 07/ 2019
PRQJECT: C2571-013 ESTI MATE NO 0003 13: 05: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0.00
115. 00000 0. 000 0. 00
0225 630-80380 *Traffic Cone 28. 000 14. 000
EACH 11. 200 22.40
2.00000 25. 200 50. 40
0230 630-80393  *Stackable Vertical Panels 49. 000 24.500
EACH 19. 600 1,999. 20
102. 00000 44.100 4,498. 20
0235 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0245 700-70310 F/ A Landscapi ng 2,082. 930 1, 321. 410
F A 761. 520 761.52
1. 00000 2,082. 930 2,082.93
0250 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0900 900- 00006 Added Item (Dol lar)/ - 3. 000 -1.000
DOL -2.000 -300. 00
150. 00000 -3.000 -450. 00
0905 900- 00004  Added Item (Cubic Yard)/ -0. 400 0. 000
(&% -0. 400 -6.00
15. 00000 -0.400 -6.00

CAT 0200 CURRENT AMT $ 490, 649.48 $ 73,112.12%  457,291.08
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0255 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMT $ 1, 000. 00 $ 0.00% 1, 000. 00

PROJECT TOTAL CURRENT AMI $ 491, 649.48 $ 73,112.12$%  458,291.08



